COP 4331 Small Project

Project start: **Mon, 8/19/2024**

Display week: **1**

TASK	ASSIGNED TO	PROGRESS	START	END
Setup and Database				
LAMP Droplet	Garrett	100%	8/19/24	8/23/24
Acquire Domain	Garrett	100%	8/19/24	8/23/24
Directory Hierarchy	Garrett	100%	8/19/24	8/23/24
Database Tables	Garrett	100%	8/19/24	8/23/24
ERD	Garrett	100%	8/22/24	9/13/24
Back End API				
Establish Functions	Hector, Ajay	100%	8/23/24	8/26/24
Create php Files	Hector, Ajay, Ethan	100%	8/25/24	9/6/24
Test with Postman	Hector, Ajay	100%	8/26/24	9/6/24
Documentation	Hector, Ajay	100%	9/6/24	9/8/24
Add to Presentation	Hector, Ajay	100%	9/8/24	9/13/24
Front End Design				
Test API	Gracie, Veronica	100%	9/2/24	9/6/24
Develop Design	Gracie, Veronica	100%	9/2/24	9/6/24
Create JS Files	Gracie, Veronica	100%	9/2/24	9/14/24
Format HTML	Gracie, Veronica	100%	9/2/24	9/14/24
QA Check	Team	100%	9/14/24	9/20/24
Presentation				
Assemble Resources	Team	100%	8/26/24	9/20/24
Gantt Chart	Ethan	100%	8/26/24	9/29/24
Create Powerpoint	Ethan	100%	9/6/24	9/29/24
Use Case Diagram	Ethan	100%	9/16/24	9/29/24
Practice and Present	Team	100%	9/25/24	10/2/24